Personnel Report

EPA STANDARD FORM 1900-55

HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT

US ENVIRONMENTAL PROTECTION AGENCY

Page: 1
Date: 09/21/2017

Site #:06WQ

Site: EPS41604 0024 Hurricane Harvey Response 24001

Contractor: ERLLC, Ref# HH6-24

Delivery Order #: 0024-01
Contract # EP-54-16-04

DAILY
EMPLOYEE EMPLOYEE WORK HOURS RATES LABOR GAA PERSONNEL REF
8} CLASSIFICATION RCMS # REG aT REG oT COST COST COST Cmt #

ERLLC:

Crawford, Robert 3850 Field Cost Admin. 52-13-01 00| 140 $34.75 $52.13 §729.82 $0.00 $729.82 N 52

Wortman, Evan 1182 Response Manager 51-05-01 20| 100 $69.50 $69.50 $834.00 $0.00 $834.00 N 53
TOTAL PERSONNEL COST FOR TODAY $1.56382 $0.00 §1.563.82
TOTAL PERSONNEL COST TO DATE: $31.197 49

7020212



EPA STANDARD FORM 1900-55
Equipment Report

HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REFORT

US ENVIRONMENTAL PROTECTION AGENCY

Page: 2
Date: 09/21/2017

#06WQ
Contractor: ERLLC, Ref# HHB-24

Site: EP541604 0024 Hurricane Harvey Response 24001  Site

Delivery Order #: 0024-01

Contract #: EP-54-16-04

EQUIPMENT ITEM

EQUIP 1D

RCMS# SERVICE DAILY RATE RATE GE&A TODAY'S TOTALTO REF
DATE HRS RATE TYPE % COSTS COSTS DATE Crmt #
ERLLC:
Pickup-3/4 ton 1730-103 01-230-075 | 09/21/17 12.0 $50.26 | Reg | 100.00% $0.00 $50.26 $1,155.98 N 41
RENTALS

ERLLC:

SUV-4 wheel drive HVS470 01-290-040 | 09/21/17 12.0 $0.00 | Rent 0.00% $0.00 $0.00 $0.00 N 42
TOTAL EQUIPMENT COST FOR TODAY: $0.00 $50.26
TOTAL EQUIPMENT COST TO DATE:

$1,155.98




EPA STANDARD FORM 1900-55

US ENVIRONMENTAL PROTECTION AGENCY Page: 3

Other Field Costs HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 09/21/2017
ft&eﬁ vﬁPQSﬂBM 0024 Hurricane Harvey Response 24001  Site Delivery Order # 0024-01

Contractor: ERLLC, Ref# HH6-24 Contract #: EP-54-16-04

ITEM SERVICE COosT cosT G&A TOTAL REF
DESCRIPTION DATE STATUS TYPE VENDOR INVOICE# | QTY | UNITS COSsT COST COosT Cmt L

ERLLC:

Per Diem 9-18 to 9-24 09/18/17 Pending | PerDiem Wortmen, Eva | 9-24-17 1| each $413.00 $12.57 $431.67 N 106
Per Diem 9-18 to 9-24 09/18/17 Pending | PerDiem Crawford, Rob | 9-24-17 1| each $419.00 $12.57 $431.57 N 105
Best Western Lodging for 1

Wortan 0sM77 Pending | Lodging Visa Wortman, | 9-27 1| each $1,500.00 $45.00 $1.545.00 N 104
Demob Cost 09113117 Pending | Materials/S | Env, Restorati | 8-21-17 1| each $2,000.00 $60.00 $2,060.00 N 101
Hampton Inn Lodging for Crew 09/11117 Pending | Lodging Visa Wortman, | 8-25 1| each $2,981.00 $689.43 $3,070.43 N 103
SUV-4 wheel drive; HVS470 08/03/17 Pending | Equipment | Enterprise Car | 9-30 1| Each $1.400.00 $42.00 $1.442.00 N 102
OTHER FIELD COSTS FOR TODAY (FINAL) $0.00 $0.00 $0.00
PENDING TOTAL (ALL) $8.980 57
TOTALS FOR TODAY (including Pending): $8 980 57
TOTAL OTHER FIELD COSTS TO DATE (inciuding Pending) $14.227 41




EPA STANDARD FORM 1900-55

Comments and Daily Totals HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT

US ENVIRONMENTAL PROTECTION AGENCY

Page: 4
Date: 09/21/2017

Site: EPS41604 0024 Hurricane Harvey Response 24001
Site #:06WQ

Contractor: ERLLC, Ref# HH6-24

Delivery Order #: 0024-01

Contract # EP-54-16-04

REF # COMMENTS
* IN THE 'CMT' COLUMN DENOTES A DISPUTED ITEM PERCENTAGE OF CEILING UTILIZED: 46.58%. DO End Date: 05/28/21
TOT?/}JAILY COSTS)’xduding Pending): $1,614.08 TOTAL COSTS TO DATE (including Pending) $46,580.88
psl / / P 2
ra [ V L v L L " g
GNATURE OF OSC REPRESENTATIVE / %E SIGNATURE OF CONTRACTOR'S REPRESENTATIVE DATE

/



EPS41604 0024 Hurricane Harvey Response 24001

RCMS Date | Personnel = Equipment | Final OFCs Pending l Dally Total Total Balance | % Remaining
Prior Total $0.00| $000/  $000,  $000 $0.00, $0.00/ | -
09/03/2017 | $441325  $251.30,  $73399 $403142  $9.429. 96' $9.420.96  $100,000.00, $90.570.04 90.57%
09/04/2017 $1.414, 34i $50.26 $57.78| $4.ng.1.4z_4  $5553.80  $10,952.34 $100,00000 $89.047.66 89.05%
09/05/2017 | $1,494.26 $50_-__2§_’__ $50.74  $4,031.42 $563568| ~ $12,556.60 $100,000.00| $87,443.40 87.44%
09/06/2017 |  $1,285. 751— $50.26)  $36.05  $4,03142) $540348  $1392866 $100,00000 $86,071.34 86.07%
09/07/2017 | $147693 $50.26 $000  $4.03142 $555861  $15455.85 $100,00000 $84 _5'5‘1_15 84.54%
09/08/2017 $1,607.26 $50.26 $0.00  $4,031.42 l _$5688.94  $17,113.37 $100,000.00 $82,886.63 82.89%
09/09/2017 $1511.69  $5026  $31.42  $4,031 42| ~ $562479  $18706.73| $100,000.00 531";9_3_27* 81.29%
09/10/2017 | $166982  $5026  $760. 14' $3,296. 00' ~ $5776.22  $20,451.53| $100,000.00 $79,548.47 79.55%
09/11/2017 $1,390.00 ;5;_59-_2§+ $6,618.78 $9.390.26 $26,545.79  $100,000.00 $73,454.21 73.45%
09/12/2017 | $1,320.50 $50.26 :$0. 00 9661878  $7,98954  $27.916.55 $100,00000 $72.08345 72.08%
09/13/2017 | $1,476.89 $50.26 $0.00 $867878  $10,20593  $31,503.70 $100,000.00 $68.496.30 68.50%
09/14/2017 $162464  $50.26 $0.00/ $8,678.78 | $10,353.68  $33.178. 59; $100,000.00  $66.821.41 66.82%
09/15/2017 $1,624.64 $50.26]  $0.00 $867878  $10,353.68  $34.853.49 $100,000. 00| | $65,146.51 65.15%
09/16/2017 | $1,633.32 $60.26|  $0.00 $8678.78 ~ $10,36236| $36,537.07 | $100,000.00 $63,462.93 63.46%
09/17/2017 | $1,529. 07 $50.26  $2.158. 591  $8,117.43  $11.85545  $39,713.74 $100,000.00 | $60286.26 60.29%
09/18/2017 | 81, 35525  $5026  $0.00| $8.980.57  $10.386.08|  $41,982.39 $100,00000 $58,017.61 58.02%
09/19/2017 | $137263  $5026  $27.86| $898057  $10431.32  $43.433.14  $100,000.00 $56.566.86| 56.57%
09/20/2017 | $143345  $50.26 $49.94)  38,980.57 | $10.514.22]  $44966.80 $100,000. 99] $55,033.20 55.03%
09/21/2017 ~ $50.26 $0.00|  $8,980.57 | $10,594.65  $46,580.88 .s_s_@q,gou.u% $53,419.12 53.42%
Detail Total $11565.98  $524684  $8.980.57  $46,580. as‘, — - | - ]

D IL: 531,,197A_49 | $1.15598  $5246.84  $8.980.57 _sge,sso.as;  $46,580.88 $100,000.00 $53,419.12. 53.42%




=
soranon. ENVIRONMENTAL RESTORATION LLC.

Daily Work Order  No.

U.S. EPA, Region _6

DaiLY WORK ORDER

Operating Period: 9/21/17

Task Order/TDD: 24, 24-001 |Page 1 of 1

Project Name: Hurricane Harvey Response

0OSC: Joe Davis

Location (City, State): Corpus Christi, TX

Shift: Start Time:

06:30

Stop Time:
20:30

Ml 2 3

b Work Authorized for the Period

Work Accomplished for the Period

- Coordinate with OSC and Incident Management
Team for overall planning of response activities.

- Track costs per TTD/Branch Area and generate
1900-55 reports

- Coordinade  deppbe € reSowmic’
odlo cotivn fur oM ltopcdies
“Plon TEN wth brave

‘PIM c[os-l,ouv"" 'f‘_ DDy w H’l
0S<

Tk easts e gonernbe  dally
/900 -S5%

OSC Signature; Date: OSC Signatu Date:
g /y/ ?/% ’ RM Si };'/y%é 2 é i:fz 7
RM Signa / 7a' J.} 9 gn ?:@;ﬁ P

2. Upcoming Work Authoﬂzed

Coordinate mobilization and demobilization of resources as directed by the OSC.

3. Quantity / Volume Tracking:
_Description: Previous Peri Total to Date: _
4. Number of Personnel Authorized Current Period
Personnel Category: Quantity: Personnel Category: Quantity:
Response Manager 1 Operator
FCA 1 Laborer
Foreman Truck Driver
5. Equipment Authorized for Current Period
Item Qt | Used | NotUsed | ltem [ Qty | Used | Not Used/
y I/ or Down or Down
Truck, Pickup 1 11 .
Truck, SUV 1 1
6. Comments / Amendments (Include T-Imo)
| Signature of 0SC Date |_Signature of RM Date




ENVIRNENTAL_

RESTORATION

ERRS / Environmental Restoration

Site Entry / Exit Log
Project:

Date:
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ENVIRONMENTAL

ENVIRONMENTAL RESTORATION LLC

TIME SHEET
== = ID#: 3850
_‘”—: Name: Robert Crawford Week Ending 9/24/2017
Signature : W
RESTORATION Approved By : Posted to 1900/55:
9/18 9/19 9/20 9121 922 9/23 9/24
JOB CODE Task n:m Pay Type GLC PLC Mon Tue Wed Thu Fri Sat Sun TOTAL HOURS
# | ssiabe sowosn | sne | 8T oT|sT orlst or]|srt orlst or]st orlst or | swet  ovweume
400
24-001 FC | SCAFC FC 14.0 14.5 115
16.5
24-001 FCO | SCAFC FCO 25 14.0
Holiday H
Vacation V
TOTALHODNS 14.0] o.0| 15| oo 11.5] 25| 00| 140 00| 00| 00| o0o] 00| oo 4000 16.5| 56.50

WHEN MAKING CORRECTIONS, DRAW A SINGLE LINE THROUGH THE INCORRECT ENTRY, WRITE CORRECTION AND INITIAL EACH CHANGE.

DO NOT USE WHITE OUT OR SCRATCH OUT MISTAKES
ALL STRAIGHT, OVERTIME AND NON BILLABLE TIME MUST BE ON SEPARATE LINES.

E:\ER Jobs\Hurricane Response\Financial\Time Sheets\Time Sheets 24-002\Time Sheets Corous Christi




LC

ID#: 1182
Name: Evan Wortman Week Ending 9/24/2017 (Sunday)
A Signature :
RESTORATION Approved By - Posted to 1900/55:
9/11 9/12 9/13 9/14 a/M15 9/16 an7
JOB CODE Task X |PayType oLe PLC Mon Tue Wed Thu Fri Sat Sun TOTAL HOURS
bl::::ln- [SCADBA) {Bsling) ST. | T 1 8F. | Y] 8T | OF | 5T. | OT. 1 8Y. | &F. | & OT. | 8T. 0OT Straight Overtime
40.0
TDD 24-001 X PM PM RMO 12.5 125 13.0 2.0
0.0 100
TDD 24-001 TX PMO PM RMO 10.0
Training / Physicals
Holiday H
Vacation v
[nores: TOTAL HOURS 12.50| 0.00| 12.50| 0.00] 13.00| 0.00| 2.00|10.00] 0.00| 0.00| 0.00] 0.00| 0.00] 0.00] 40.00 10.0] 50.00

WHEN MAKING CORRECTIONS, DRAW A SINGLE LINE THROUGH THE INCORRECT ENTRY, WRITE CORRECTION AND INITIAL EACH CHANGE.
DO NOT USE WHITE OUT OR SCRATCH OUT MISTAKES
ALL STRAIGHT, OVERTIME AND NON BILLABLE TIME MUST BE ON SEPARATE LINES.



ENVIRONMENTAL Weekly Project Equipment Utilization
= ;
— Job Name: Hurricane Harvey WIE Date: 9/24/2017
' Location: Corpus Cristi, TX Job #: HH6-24 001
RESTORATION 9/18 | 9119 | 9/20 | 9/21 | 922 | 9/23 | 9/24 For Office Use Only
Owned/ Daily ; Total Days
Equipment# | Equipment Description | Rented | Rated/OFC o e 1 e | Tee = Sat | Sun 1 used on Site| unitCost | Cost Total
(OorR) |(DROrOFC)| poyrs | Hours | Hours | Hours | Hours | Hours | Hours
1730-103 | Truck Pickup 3/4 Ton 0 DR 12.0 | 120 | 13.0 | 120 4.0
HVS 470 Suv R OFC 12.0 | 120 | 13.0 | 120 4.0

Submitted By:




	barcode: *7020212*
	barcodetext: 7020212


